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This years senior design class was asked design a university research building on the 
Cherokee Farm site, just across the Tennessee River. The campus extension is to be used 
primarily as a research facility but it will also serve to alleviate over crowding on the 
main campus. The initial building will be approximately 50,000 square feet and will be 
five stories tall, four more buildings are proposed for the site in the future. On site 
parking was also considered. The use of the parking on the site could be utilized for 
major events such as football games. We felt it necessary to utilize as much green space 
on the site as possible, and also tried to incorporate the greenway expansion into our site 
design. The project consisted of all aspects of a typical construction job. The class was 
split into groups according to different aspects of the job. The groups were, 
Transportation, Geotechnical, Environmental, Structural and Construction and Planning. 
Their individual contributions to the project are presented in the following report. 
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Construction and Planning 
The construction and planning group was assigned the task of laying out a site 
plan for Cherokee Farms, developing a demolition plan for the existing site, generating a 
grading plan for the future site, performing a construction staging plan, cost estimations 
for the project, and coordinating between groups. 
During the process of laying out a site plan, the construction group developed 
three different alternatives. These layouts consist of an initial building and allow for four 
future buildings on the site. The first alternative placed the buildings close to Alcoa 
Highway, facing the river, in the shape of a half circle. The second alternative placed the 
buildings along the river in the same formation. The third alternative placed the 
buildings in the center of the site in a staggered formation, leaving a courtyard in the 
center. After consulting with the Transportation group, the construction group decided 
on the first alternative. This site plan allows for the best entrance and exit ramps from 
Alcoa Highway. 
Access to the facilities was left to the transportation group. The Construction 
group designed a large truck access road behind the buildings. This road allows access to 
loading docks behind the buildings without interfering with the regular traffic. On the 
existing site, there are twenty buildings. The demolition plan shows the removal of each 
of these buildings. The existing roads on the site are mostly gravel therefore no 
demolition is required. 
The grading plan required the most time throughout the project. Due to the 
existing grade of the land, two detention basins were designed. Detention basin A is 
located at the Northeast end of the site. Detention basin B is located southwest of the 
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buildings, between the parking garage and the entrance road. Our grading plan is 
designed to channel water flow to each detention basin based on the natural flow of the 
land. Having two detention basins allows for a cheaper grading plan as well as a smaller 
reliance on underground sewage. Since there are two detention basins located on either 
side of the site, the grading plan follows a crown formation, peaking at the building 
located at the center of the site. 
Cost estimations were done for the entire site, including site demolition and soil 
movement. Information was obtained from each group. Using the information given to 
us, the cost estimations should be relatively close to the actual cost of construction. 
Site Layout 
In determining the location of the proposed buildings we considered several key 
factors. Aesthetics of the site layout was the first consideration. The building design and 
layout held a high priority due to the fact the site is part of the University Of Tennessee . 
The site will reflect the University's prestige and commitment to excellence. The second 
factor considered was the site's constructability. The soil properties of the site vary with 
location which alters the design of the buildings greatly. The third factor considered was 
economic constraints. Naturally we want to keep cost to a minimum without affecting 
the integrity of the site. Lastly, the logistics and roadways on the site influenced the 
decision. Considering these factors we came up with three alternatives and compared 
them against each other using a design alternative matrix. 
Alternative one placed the buildings in a half moon shape, with the fronts of the 
buildings facing the river near the top of the property. Alternative two placed the 
buildings in a halfmoon shape near the river, with the fronts facing Alcoa Highway. The 
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third alternative placed the buildings in a staggered pattern at the top of the site with a 
courtyard in the middle. 
The Aesthetics of the site played a major role in deternlining the site design. Two 
factors influenced this decision; the green space and building layout. Of the three options, 
alternative one and two had the best score for green space as well as building layout. 
Alternative three did not leave much room for the green space; therefore it had a lower 
score in the design nlatrix. 
The constructability of the site was also considered in the design matrix. Four 
factors were considered in this aspect of the matrix: earthwork requirements, subsurface 
constraints, design complexity, and building location. The results from the lab tests run 
on soils obtained from the site concluded the top of the site contained the best properties 
for construction. The complexity of design for all three options was considered to be the 
same and the locations of the buildings were all similar with alternative one being the 
best choice. Alternative one was shown to be the best choice from this section in the 
matrix. 
Economics also played a role in the decision making process. We were concerned 
with efficient land use of the site and considered the building layouts. Alternative three 
showed the most efficient use of the land, while alternatives one and two were considered 
to be the same. Alternative one did give us the least amount of impact on future 
development and therefore was rated the best option for the economic section of the 
matrix. 
The fourth aspect of the matrix considered site access and site orientation. 
Alternatives one and three were equal in site access. The design of new on and off ramps 
--
played a major role in our decision making. Alternative two allowed for the best site 
access due to the fact it was the furthest away from the highway. This allowed for the 
- easiest design of the new on/offramps, however, alternatives one and two still proved to 
-
be the best choices due to site orientation. 
After considering all aspects of the design matrix, alternative one proved to be the 
- best choice for the design of the site. Aesthetics and Logistics were weighted the highest 
-
in the n1atrix while constructability and economics were lower. We felt that the economic 
changes due to the orientation and location of the buildings would not differ greatly 
- between the alternatives and the aesthetics should playa vital role in the decision making 
-
process. 
Demolition Plan 
.. 
The Cherokee Farm site was previously used as a dairy farm and research center. 
-
Multiple buildings on the site needed to be removed to make room for the new 
development. 
- The site has 20 existing buildings, all of which must be removed. The existing 
-
buildings would not be complicated to remove but would take some effort. A detailed list 
of these buildings follows: 
.. 
1) Four, one story tin buildings with slabs 
2) Two story brick building with interior walls and footings 
-
3) One story house 
4) Two, Carports with slab 
5) Block building with slab 
.. 6) Tin shed with above ground tanks 
7) Six, tin pole bam with thin slab 
8) Block building with tin roof and slab 
- 9) Three, metal silos with slabs 
10) One story house with footings 
-
11) Two story tin building with slab 
-
-
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All roads on the property were considered to be gravel; therefore no consideration 
was given to them. Detailed cost estimation for the removal of existing structures can be 
found in the appendix. 
Grading Plan 
In designing the Cherokee Farm site the Construction and Planning group felt it 
best to try and keep the site as close to the natural grade as possible. There were a couple 
of reasons for doing this. The first was to keep costs down. The second was a TVA 
restriction which prevented building below the eight hundred and twenty two foot 
elevation mark. This restriction prevents flood problems from the Tennessee River. 
Archeological artifacts are also present along the river edge. Our construction cannot 
disturb these sites. 
The existing grade of the site in the area of the proposed building had to be 
leveled out. A finished floor elevation of nine hundred and six feet was decided upon for 
the initial building. This decision allowed for the grade around the building to be sloped 
away from the building foundation without causing drastic changes in the existing grade. 
On the southern edge of the property, above the proposed building, there was an existing 
crest with an elevation of eight hundred and forty six feet. It was decided the grade 
should gradually slope up to this point instead of removing the crest completely. Leaving 
this vertical crest meant that the runoff would be directed at the proposed buildings. In 
order to deal with this runoff, catch basins would have to be installed along the service 
road behind the buildings. 
On the southern side of the buildings, the grade had multiple depressions 
requiring fill in order to allow for the new off ramp from Alcoa Highway. The grade on 
--
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
.. 
the southern side of the new off ramps was not altered in any way to keep costs down. 
One of the main areas of concern with grading plan was on the southwest comer of the 
buildings. The grade in this area was drastically greater than other areas of the site. 
Multiple ideas were proposed for this area but it was concluded that a detention basin 
would be the best fit for the area. Detention Basin B was designed on the interior of the 
proposed roadway. This meant the detention basin would be in between the roadway, 
parking garage, and building 5. This was a simple solution to a major problem. The area 
in which the basin sits was previously unused and it provided the best solution to the 
runoff problem while allowing for the least possible change in grade. 
The grade in front of the buildings had to be sloped up to the buildings' base to 
allow for the parking structure, which is to be situated directly in front of the buildings. 
The grade in this area was also considerably steeper than allowed by professional 
standards and codes. In order to solve this problem the slope of the grade was drawn out 
to allow for car traffic in the area. The changes made increased the runoff of the area. To 
solve this problem, Detention Basin A was implemented. On the northeaster side of the 
property, between the building and Alcoa Highway the grade was also a problem. The 
removal of the existing roadway next to Alcoa Highway allowed for the new grade to be 
drawn out to the highway. The new grade allowed for a more gradual slope which will 
help control the runoff down to the second detention basin. 
Detention Basin A is located on the northern side of the property, on the west side 
of Alcoa Highway. This basin will catch the runoff from the front of the buildings, as 
well as behind the buildings and the eastern side of Alcoa Highway. On the eastern side 
of the highway the grade required minimal change. However, the grade was directing the 
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runoff directly towards the proposed off ramp. In order to solve this problem, a pipe is 
installed to carry the runoff from the eastern side of the highway over to a head wall. 
Construction Staging Plan 
A construction staging plan was implemented in order to allow the contractors 
access to the site in an efficient manner. The plan assumes the demolition plan has 
already been completed and the new roadways have already been installed. Since the 
initial construction is only for Building Three, the site will be able to support all materials 
for the single building. There is an ample area on either side of the building for storage of 
materials and goods. Parking for the workers was also considered. The new roadways 
will allow easy access to the site for all workers and will provide access to parking areas 
in front of the building site. 
Cost Estimates for Construction 
The construction and planning team's duties included preparing a cost estimate 
for the design implementation. Other groups submitted drawings or quantities to 
construction team for this task. The construction team then took this information and 
developed estimates based on the divisions of work provided in the RSMeans Building 
Construction Cost Data book. The construction team chose to use this method of 
estimating based on the ease and frequent use of the book in the construction industry. 
Based on the type of work being done by the Senior Design Class, the construction team 
determined which divisions of work were applicable to the project. After analyzing the 
information the team determined that the work fell into two division of work, those being 
the site construction and concrete divisions. Estimations in these divisions included the 
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following: demolition, grading work, concrete and steel, road construction, and 
environmental issues. 
Before construction begins on the Cherokee Faml Site some demolition must be 
completed. Members of the construction and planning team printed a GIS aerial view of 
the existing site and made a visit to the site. The team then took the notes about each 
building on the site. Notes were taken regarding the height of the buildings, the material 
the buildings were made from, how nluch infrastructure was on the inside of each 
building, and the type of foundations the buildings rested upon. A detailed map with 
notes can be seen in the drawing package. After completing this, the construction team 
referred to the Means Construction book and determined what each building required to 
be demolished. The team provided the following estimate listed in the appendix in 
Tables one and two. Each task is listed and referenced according to the RSMeans 
numbering system. The construction team estimated the total cost of demolition to be 
$115,000. 
The next task to be completed is grading work. The construction team developed 
a grading plan that would divert water to a detention pond designed by the environmental 
team. The team developed the grading plan to tie into existing elevations, provide 
sufficient drainage, and get cut and fill volume quantities fairly equal. The construction 
team needed cut and fill quantities to provide an accurate estimate. The construction 
team members decided to determine these volumes by using the method of grids. This 
method was chosen because it was easy, quick, and provided an accurate estimate for the 
earthwork quantities. The team decided to use 200' by 200' grids since the site was fairly 
large. The team worked on calculating these volumes and came up with the following cut 
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and fill values: 177030 cubic yards of cut and 155407 cubic yards of fill. This required 
21623 cubic yards of cut to be hauled away as spoil. The construction team estimated 
this total process to cost $1,012,000. A detailed estimate is provided in the appendix, 
Table one. 
The next step in the process was to develop an estimate for the planned 
foundations. The Geotechnical team designed a driven pile system for the site. The 
construction team took the quantities given to the team and estimated the number of 
vertical linear feet of piles needed. The piles consist ofPP 24*1.00, meaning a 24" 
diameter with 1" thick walls. According to the RSMeans book the construction team 
determined how much a crane would be needed to perform the driving of the piles. The 
construction team took these quantities with respect to site construction division and 
provided an estimate of $2,060,000. Detailed information such as vertical linear feet, 
prices, etc. are listed in the appendix under Table two. The dimensions of the foundation 
were needed next to provide an estimate for concrete quantities. The team took this 
information and determined the takeoff for the placing and quantities of concrete to be 
used. In order to place the concrete the team needed to determine the amount of forms 
needed to place the concrete. The team determined the amount of square footage of 
contact area to do this. According to the dimensions provided by the Geotechnical group 
the construction team estimated the forms to cost $24,000. Referring to the appendix in 
Table two, the construction team estimated the cost of the foundation's concrete and 
placement to be $18,000. This information was determined by using the RSMeans book 
from the concrete division of work. 
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The next step was estimate the concrete and reinforcing steel bars that will be 
used in the building of the structure. The structural teanl designed 5 stories buildings that 
will be built on the site. The construction team determined the amount of concrete and 
rebar quantities according to the structural design drawings and cross-sections. The 
drawing included the dimensions of the beams, girders, columns, and shear walls; the 
drawings also included the top view and side view of the structure. The construction team 
decided to use forms in place for the girders, beams, and columns. The concrete beams 
and girders contain #3 and #9 rebar; and the columns contain #4 and #14 rebar . 
According to the amount of concrete determined from the cross-sections, the cost of the 
structures including labor will be $618,000.The crane and handling cost for concrete is 
$3,500. The rebar materials and labor cost is estimated to be $115,000. The construction 
team estimated the total cost for the structure to be $737,000. The details of the estimate 
for constructing the skeleton type structure are located in appendix Table two . 
The final step for the cost estimation process was to determine the cost of 
transportation facilities. The transportation team determined to use flexible pavement for 
the roadways that will be on the site. The road contains a 12 in deep 0/4 in crushed stone 
base,3 in thick binder, and 3 in thick wearing course. The construction team calculated 
the amount of aggregates and asphalt for the entire road according to the cross-sectional 
drawing of the pavement and the length of roadways. According to the RSMeans book, 
the construction team estimated the cost of the entire roadway to be $681,000. To 
comply with the project scope, the construction team estimated the total amount of 
greenway to be installed. The transportation team decided to use concrete as the material. 
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The concrete will be laid at 4" thick and 4 feet wide. The total amount to install this will 
be $61,000.00. The detailed estimation is provided in appendix Table one. 
Progress was then made on completing the environmental estimations. The 
construction team was given an AutoCAD file of the environmental team's designs. 
Accompanying this file was papers listing the notation and length and diameter of the 
storm drainage system. The construction team then created an Excel file and listing the 
each segment of pipe, length, and diameter. Team members then ran a statenlent in Excel 
and found the total length of pipe for each pipe diameter. The team looked at the cross-
sections provided and found the average depth of trench for the pipe. The construction 
team then referred to the RSMeans book and determined the section of work that best fit 
the environmental team's storm drainage system. The construction team estimated the 
total cost of pipe and installation to be $290,000.00. A detailed table including the 
specific task notation as listed in RSMeans is provided in the appendix, Table one. In 
order for the storm drainage to be installed, excavation of trenching will take place. The 
construction team used the cross-sections provided and total length of pipe installed to 
estimate a volume to be cut and backfilled. After referring to the RSMeans book, the 
team estimated the total cost of excavation for the storm drainage to be $54,000.00. The 
construction team then referred to the AutoCAD file subnlitted by the environmental 
team to determine the number of catch basins to be installed. A total of 65 basins are to 
be installed at a price of $20,378.00. Also referring to the AutoCAD file the team 
estimated the amount of retention basins to be installed. According to the information 
provided the construction team estimated 14800 cubic yards to be installed at a total price 
of $24,000.00. Regulations controlling sedimentation erosion, the environmental team 
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recommended using a silt fence outlining the site. The construction team estimated the 
total linear feet of silt fencing to create a perimeter around the site to be $5,300.00. The 
team next worked on creating for the water distribution. The environmental team 
infonned the construction team of1350 feet of8" PVC pipe to be installed. Water lines 
are to be laid 3 feet below the surface. The total price of installing water to the facility is 
$42,000.00. 
In conclusion, the construction team only estimated the cost for site work, 
division two; and concrete, division three. Since the other division is not necessary on 
this project. The total cost for the project, which is including the demolition, earth work, 
piping, foundation, structure, and road pavement, is $5,900,000. 
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Transportation 
The transportation group was given the responsibilities of providing access to the 
facility via Alcoa Highway, designing parking, and providing facility access via the 
Greenway. The group was made up of the following members: Allen Cheng, Brian Haas, 
Omari Hand, Joe Hull, Steve Pushkarou, Sharion Smith, Chris Williams, and Joyce 
Wells. The team was broken up into sub-groups in order to provide better efficiency for 
design work. The Alcoa Highway sub-group consisted of Allen Cheng, Joe Hull, and 
J oyce Wells. The parking sub-team included Steve Pushkarou and Sharion Smith. 
Finally, Omari Hand and Chris Williams made up the Greenway team. Brian Haas was 
the team leader for the transportation aspect of the project. 
The team first began looking at the best possible way to provide access to the 
facility from Alcoa Highway. Initially, the team thought it would be best to utilize the 
existing interchange between Alcoa Highway and the University of Tennessee Medical 
Center. This interchange was broken up into four components which were to be viewed 
separately: access to the facility from US 129 (Alcoa Highway) northbound, access from 
US 129 southbound, access to US 129 northbound, and access to US 129 southbound. It 
was determined that the easiest way to gain facility access from US 129 southbound was 
to make an exit branching to the right from the current interchange with the UT Medical 
Center. 
It was much nlore difficult to find a feasible solution for the other three 
components. The reason for this was that the traffic would somehow need to make it from 
the facility to the Medical Center by either going over or under Alcoa Highway. Three 
options for accomplishing this were discussed: make a bridge from the Medical Center 
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over Alcoa Highway to the new site, modify the existing one-way overpass to allow for 
two-way traffic, and utilize the existing small underpass near the center of the site. The 
bridge was quickly dismissed because of the associated costs. It was found that the best 
possible option was to use a combination of using the existing overpass and the existing 
underpass. 
After careful traffic flow considerations, it was detennined that traffic leaving the 
site would use the underpass while traffic coming from US 129 northbound would use the 
overpass. However, there were several concerns with this proposal. Major bridge 
widening construction would need to happen in order to make the bridge two-way. 
Furthennore, a new cloverleaf type interchange would need to be built for all traffic 
going to the Medical Center from US 129 southbound. This would need to be done so 
that there would be no conflict between Medical Center traffic from US 129 southbound 
and crossing Cherokee Fann traffic from US 129 northbound. In addition, the existing 
exit for US 129 southbound traffic would need to be exclusively for Cherokee Fann 
access, with a second ramp as discussed above for Medical Center traffic. 
In addition to the concerns with overpass construction, there were also concerns 
about using the underpass for outgoing traffic. The current state of the underpass is not 
sufficient for one lane of site traffic, much less for two-directional flow. Therefore, the 
underpass would need to be tripled in width. Furthennore, the current clearance is 
insufficient for delivery trucks. An additional concern with using the underpass would be 
the increase in traffic at the entrance of the Medical Center. Currently, the entrance seems 
to be very confusing, especially to those who have not been there before. Adding another 
branch to this area would further add to the confusion. Also, very high traffic volumes 
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were recording during peak day travel hours for the existing entrance and exit to the 
Medical Center, so much as that one of the streets experienced backups of a couple tenths 
of a mile. After weighing all pros and cons of this proposal, it was determined that the 
team must begin studying alternatives. 
The only alternative to using an exiting interchange is to create a new interchange. 
Therefore, it was determined that a new interchange must be constructed for site access. 
Again, the interchange was broken into the four components as discussed previously. 
The only component considered for the first alternative that could also be applied 
to the second alternative is the facility access for vehicles traveling on US 129 
southbound. Two options were considered for this component: use the same setup as 
discussed with utilizing the existing interchange with the Medical Center, and 
constructing a new ramp just north of the interchange. It was decided that a new ramp 
should be constructed due to the decreased pavement length needed to access the facility 
with this option as conlpared with branching the exit from the existing interchange. In 
addition, this option would provide more green space away from the buildings. 
As with the component above, there were two options for designing the ramp for 
traffic leaving the facility going southbound on US 129. One option was to use a ramp as 
seen with a diamond shaped interchange that would enter US 129 south of the Medical 
Center interchange. The second option was to use a cloverleaf design so that the traffic 
would enter US 129 north of the Medical Center interchange. Option two was selected 
due to the fact that in the event of an emergency, traffic entering north of the Medical 
Center would have easy access to the existing ramp. Also, there may have been 
insufficient space for which to build the diamond shaped ramp . 
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The components entering and leaving the facility east of Alcoa Highway (to and 
from US 129 northbound) saw the same challenges faced in alternative one. However, 
with this alternative the team was able to utilize the existing road going under Alcoa 
Highway near the Tennessee River bridge abutment just south of the river. The other two 
options were to once again widen the underpass tunnel or build an overpass. The decision 
was simple to use and widen the existing road under Alcoa Highway near the river from 
one to two lanes. Although space seemed to be tight in that area, there was sufficient 
space to widen the road to two l2-ft lanes with no shoulders. 
Once the design of the Alcoa Highway interchange was complete, the team 
needed to design the onsite roads leading to parking and drop-off. Traffic would enter 
and exit the facility using a one-way clockwise loop around the site. Traffic coming from 
US 129 southbound would converge with delivery trucks coming from the truck bay and 
passenger drop-off vehicles at the southwest corner of the site. From there, vehicles 
would use the one-way loop consisting of 2 lanes to access the parking garage, truck bay, 
or drop-off area. Vehicles wishing to access the parking garage would do so via a 90-
degree right turn while drop-off and delivery vehicles would have access by continuing 
around the loop. Vehicles entering the site from US 129 northbound would drive under 
Alcoa Highway to a stop sign at the northwest comer of the facility. From there, the only 
option would be to turn left onto the one-way loop. Vehicles wishing to access the 
parking garage could do so by branching to the right and all other vehicles would 
continue to drop-off and delivery. All exiting vehicles would leave from the northwest 
corner at the stop sign mentioned above. 
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The team decided to classify the roadways as minor collectors, although no good 
definition exists for the type of roads at this site. Therefore, it was required for a two-lane 
road to have a minimum width of pavement of32 feet. To meet this requirement, 12-ft 
lanes were used along with 4-ft shoulder on each side of the road. The only place on the 
site where the road does not meet the above requirements is while driving under the 
Tennessee River Bridge. Due to space between the bridge abutment and pier, it would be 
impossible to have 32 feet of pavement width at that location. Using the pavement width 
mentioned above, it was calculated that the total roadway area is roughly equal to 
225,000 square feet. This number does not include the area at the truck bay. 
The team had two options for the pavement surface: concrete and asphalt. After 
careful consideration, asphalt was chosen with the following depths struiing from the 
surface layer: 2 inches of surface using Grading D asphalt, 3 inches of binder using 
Grading B asphalt, and 10 inches of aggregate base using Class A Grade B crushed stone. 
The materials and thicknesses were chosen to match the Knoxville Metropolitan Planning 
Committee standards from minor collector streets. The advantage of using asphalt instead 
of concrete is that asphalt is cheaper. The disadvantage is that asphalt does not have as 
long of a useful life as concrete, but due to the relatively low volumes of traffic expected 
conlpared to that of a freeway, the useful life of the pavement is not as important as cost 
for this particular site. 
Other dimensions listed under the Knoxville MPO standards include a suggested 
super elevation of2%, and maximum grade of 10%, and a minimum K value of 50. All 
requirements were met except for the minimum K value at certain locations. Calculations 
showed that around the sharpest curve the maximum safe speed for a large tractor trailer 
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was 35 mph. Therefore, the posted speed limit will be 25 mph with a yellow warning sign 
alerting drivers to reduce their speed to 25 mph on the exit ramps. 
The two options for the parking facility were to build a parking garage or a flat 
lot. The team decided to choose the option of building a parking garage. The 
disadvantage of the garage is that it would cost more to build. However, the advantages 
included being able to maximize green space and have less impervious area, which would 
minimize water runoff. 
The team looked a number of existing garages on the University Of Tennessee 
campus including the 11 th Street and Neyland Stadium garages. The team decided to 
model the garage on the Cherokee Farm site after the 11 th Street garage, mainly due to its 
simple design and good visibility for vehicles turning into oncoming traffic inside the 
garage. The parking spaces will be angled at 75 degrees and have vertical dimensions of 
15 feet and horizontal dimensions of 8.5 feet. Further details are shown in the plan set. 
After looking at the Knoxville MPO standards for parking, the team realized that 
the standards did not account for laboratory facilities of college buildings. Therefore, the 
team decided to use the standards for professional offices. This standard stated that there 
should be one parking spot per 250 square feet of usable office space. After calculating, it 
was known that exactly 1,000 parking spaces were needed, including 20 handicapped 
spots. By modeling the garage after the 11 th Street parking garage, roughly 200 parking 
spaces could fit on one level. Therefore, it was decided that the parking garage would be 
5 levels tall. 
The greenway will follow the same cross-section as it currently exists on Neyland 
Drive, which is 10 feet in width. Current construction provides access to the south side of 
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the Tennessee River via the Alcoa Highway bridge. From the end of the bridge, it will 
follow the path of the road leading from Alcoa Highway to the site. Once it reaches the 
one-way loop, it will follow the path of the Tennessee River while also branching 
towards the buildings where a bicycle rack will be placed. These two branches will meet 
on the southwest side of the site and continue south. 
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Geotechnical 
Dr. Randall Gentry requested the geotechnical team to analyze the soil conditions 
and design a foundation for proposed construction of a new research facility on the 
University of Tennessee Dairy Farm. A site map can be seen in Figure Al of the 
Appendix. The proposed site is to be graded according to the planning and construction 
committees' grading plan. A 50,000 square foot research facility with space to add four 
additional facilities is to be constructed on the site. The site is to contain access roads to 
connect with Highway 129 and parking areas for faculty and students. 
Evaluation Matrix 
An evaluation matrix was created to determine the method of sampling, lab 
testing, and foundation design. The matrix showing the various alternatives appears in 
Tables Al through A3 in the Appendix. The team decided to use the Civil Engineering 
Department's drill rig to drill the boreholes. Because of its simplicity, the unconfined 
compression test was used to determine the strength parameters of the soil. Driven pipe 
piles were used as the foundation due to the soil type and their ability to support large 
loads. 
Site Reconnaissance 
The geoteclmical team began research by investigating previous geotechnical 
reports and geological maps. Because the area was dedicated to farming with a few 
lightly loaded structures, previous geotechnical reports were not found for the site. 
According to a geological map from TN GIS, Figure A2, the soil is composed of a 
combination of limestone, dolomite, shale, chert, siltstone, and sandstone. Our group 
then visited the site to see the current conditions. Most of the land is used for pastures 
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and agriculture, therefore the top layer of the soil is highly organic. To get a better 
representation of the sub-surface soil profile, our group must drill boreholes at various 
locations. 
Drilling 
After consulting with Dr. Eric Drumm, we decided to drill three boreholes at key 
locations on the site. Fronl the layout proposed by the planning and construction team, 
we marked locations on the top, middle, and lower portions of the site to be drilled. The 
top area of the site was chosen because most of the development will take place in this 
area. Because the semi-circle building layout extends to the middle portion of the site, 
we decided to drill a hole corresponding to the outer building. With the assistance of 
Larry Roberts, Josh Baines, and the Civil Engineering Department's drill rig, our team set 
out to drill the boreholes. Each hole was drilled with a hollow stem auger to a depth of 
35 feet and samples were taken at various depths. We collected two Shelby tube samples 
from each hole along with several split spoon sanlples to obtain N values. Additionally, 
an engineered soil profile for each hole can be seen in Figures A3 and A4. The soil 
samples were taken to the lab to for classification and testing 
Lab Testing 
At the lab, the disturbed soil samples were analyzed to determine unit weight, 
water content, and classification. A sieve analysis with wash 200 and an Atterberg limits 
test classified the soil as high plasticity silt on the upper part of the site and low plasticity 
silt in the middle region. Figures A5 and A6 show the grain size distribution curves for 
the two samples. The unit weight of the soil ranged from 17.5 kN/m2 to 19 kN/m2. 
Unconfined compression tests were performed on the undisturbed Shelby tubes samples. 
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The undrained shear strength is 1400 psffor the upper region and ranges from 670-870 
psf in the middle region. Figure A 7 shows the Mohr's circles obtained for each borehole. 
These values describe the classification and strength parameters of the soil which can be 
applied to the foundation design. 
Foundation Design 
In order to handle the large loads produced by the reinforced concrete and the 
vibrations caused by testing equipment, the geotechnical team decided to use a deep 
foundation consisting of driven piles. Steel pipe piles, PP24x 1.00, were chosen because 
they can support large loads and can be driven to deep depths. The pipe piles come in 
various diameters and can be easily manufactured. Using the undrained shear strength 
obtained from the unconfined compression test, the tip bearing capacity was found to be 
11,300 psf for the upper region and 4400 psf in the middle area. The side friction 
between the pile and the soil was determined using the alpha method, which consisted of 
two steps: first finding alpha, then using that result to determine the side friction. In the 
upper area of the site which consisted of high plasticity silt, a friction value of770 psf 
was obtained. For the middle portion containing low plasticity silt, a friction value of 
660 psf was calculated. Given there would be a minimum of 3 piles per foundation, it was 
assumed that each applied load would be evenly distributed among the piles. Since 
drilling was not taken to bedrock in testing, the piles will be drilled to a 100 foot depth or 
until bedrock is reached. At 100 feet, the pile will be supported by both tip bearing and 
side friction. Ifbedrock is reached first, driving can be terminated if the bedrock is 
determined to be stable. With 100 foot pile length, pipe diameter was chosen in order to 
minimize the number of piles used in the foundation design and still maintain a feasible 
--
-
-
-
-
-
-
-
.. 
-
-
-
-
-
-
-
-
-
layout. Several pipe diameters were tested and ultimately a 2 foot diameter was selected 
in the design of both foundations. For a typical center column, a group of five piles is 
required in the upper region of the site and a group of seven piles is needed in the middle 
section. A group of three piles is needed for the corner columns in the upper and middle 
regions. The perimeter columns require a group of three piles for the upper area and four 
piles in the middle section of the site. Table A4 summarizes the pile configurations. Each 
pile has a diameter of two feet and will be driven to a depth of 100 feet or bedrock which 
ever is reached first. Pile foundation detail drawings are attached with master project 
drawings. 
Recommendations 
The proposed site is located on an old dairy farm resulting in a large amount of 
organic soil. Because organic soil does not have a high soil strength, it will have to be 
removed and replaced with similar engineered fill. The organic soil may cause large 
amounts of settlement over time leading to potential structural and aesthetic problems. 
The research facility is to be built on a driven pile foundation. Because of the high 
friction strength of the soil and the presence of karst topography, the geotechnical team 
feels that the piles will provide the best support for the large structure. 
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Structures 
As part of the University of Tennessee's plan to expand their campus facilities to the 
dairy farm located adjacent to Alcoa Highway, the structure's group assignment was to 
design a structure to be used primarily as a laboratory facility. The structure was to be 
five stories with 50,000 square feet of floor space. This structure classifies in Business 
Occupancy Group B, laboratory use (nonhazardous) and therefore must facilitate 
occupancy of approxinlately fifty people per floor and/or a total occupancy of250 
people. 
The first step for designing the structure was to determine all loads to be supported. 
Specific loads required by the owner were a one ton point load applied by a tank and a 
one ton load evenly distributed across the entire floor. Both were to be applied on the 
bottom floor. The roofmust support a twelve thousand and two hundred pound point 
load applied by the rooftop unit (A Carrier chiller unit, 16LJ 14, was selected for this 
building as suggested by a professional advisor). According to the Standard Building 
Code, 1997 edition, used by the city of Knoxville, a structure of this size and function 
must also support the following loads: 
Partitions Dead Load 
Live Load 
Roof Live Load 
Roof Dead Load 
Snow Load 
Wind Live Load 
20psf 
60psf 
12psf 
IOpsf 
IOpsf 
14.9psf 
Our second step in the design process was to determine a building footprint and 
construction materials. When considering the overall design of this structure we 
considered seven criteria. One of the most important criteria was the building's price as 
figured from the total cost of materials and construction. Equally important was the 
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structure's function, it must be able to minimize vibrations and maximize laboratory 
space. Scheduling (construct ability, speed of construction and time constraints) was also 
important to the design. Building layout, beam spans, and contactor availability were 
secondary criteria, but important in the final decision. Being a laboratory facility, 
aesthetics was considered as a least important criterion. Using these criteria we 
considered three separate alternatives. A matrix of these alternatives evaluated based on 
the afore mentioned criteria can be referenced in Table 1 of the appendix. 
First, a U-shaped building constructed entirely of reinforced concrete. See Figure 1 
below for layout dimensions. 
0 
1 
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Figure 1: Layout of Alternative 
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Our second alternative had a rectangular shape (see Figure 2 below). It was to be 
constructed primarily of reinforced concrete. The roof joists and girders would be 
--
prefabricated steel. The third alternative has the same rectangular layout (see Figure 2 
below), but constructed of structural steel with concrete slabs. 
- Figure 2: Layout of Alternatives 2 and 3 
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The second alternative, a rectangular reinforced concrete structure with prefabricated 
- joists and girders, met our criteria best. Concrete was chosen primarily due to its, 
.. " ... natural characteristics and mass advantages for vibration reduction" (Craig Ellis of 
HDR Inc.). With the raising prices of steel, concrete will be a less expensive option. A 
-
rectangular structure can be easily constructed of concrete and the availability of 
-
contractors in the Knoxville area will allow for an early start date and quick construction. 
After selecting our footprint and construction materials, specific components now had 
-
to be designed. Calculations for these components can be found in the appendix. The 
-
metal roof decking and insulation will be supported by 14H5 bar joists, supported by 
20G5N7k steel girders and two 20G5N13k girders under the rooftop unit. Selection 
-
tables are included in the appendix. The remaining structure will be made of 4,000 
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pounds per square inch (psi) concrete with 60,000 psi reinforcing steel. The slabs will be 
six inches thick with no.4 bars spaced every twelve inches in both directions for flexural 
reinforcement and for temperature shrinkage and crack control. Intermediate beams will 
support the slab between column lines. They will be twenty inches deep and twelve 
inches wide with four no.8 bars in the bottom tension region and no.3 stirrups spaced 
every eight and a half inches. The girders will be constructed as T -beams with an overall 
depth of thirty inches and a width of eighteen inches. Twelve no.8 bars will stiffen the 
girders, four in the top compression region and eight in the bottom tension region; no.3 
stirrups will be spaced every thirteen inches. Using all the loads from each floor and the 
roof loads, the columns were designed. Exterior columns will be twenty-four inch square 
with eight no.ll bars arranged in a square and no.4 ties spaced every twenty-two inches. 
These columns will experience applied moments plus axial forces and an interaction 
diagram provided in the appendix as Figure 3 shows their capacities. Interior columns 
will be eighteen inch square with eight no.ll bars arranged in a square and no.4 ties 
every eighteen inches. A shear wall will be constructed to resist all lateral forces due to 
wind. The walls will be twelve inches thick and have a required length of twelve feet. 
The vertical reinforcement will be no.6 bars at twelve inches on center in two layers and 
the horizontal reinforcement will be no.4 bars at twelve inches on center also in two 
layers. These walls will be used to enclose the elevator shaft and stair wells. Detailed 
drawings of each component as well as building plans and sections are included in the 
project drawing package (S drawings). 
We feel that we have designed a building that will give the University of Tennessee 
flexibility with the use of their laboratory building. It was designed to meet all safety 
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codes and specifications. This design should provide the university with a long-lasting 
functional facility . 
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Water Facilities 
KUB owns a water transmission line (16") that runs along Alcoa Highway with 4 
stand pipes and 3 fire hydrants on Cherokee Farm. The small stand pipes connect the 
transmission line to private lines on Cherokee Farm. The first stand pipe (2"), #28631, is 
located in the upper portion of the property (near TN River). The second stand pipe 
(unknown size), #34114, is located in front of the temporary entrance to the farm. Just 
south is the third standd pipe (2"), #28632. The forth stand pipe (1 "), #40280, is located 
in the southern portion of the property. The first fire hydrant, #2543, is located just south 
of stand pipe #28631. Fire hydrant #2544 is located just north of stand pipe #34114 and 
fire hydrant #2545 is located just south of stand pipe #28632. See table 1 for hydrant 
flows and pressures. To minimize the length of pipe to be laid for our facility the best 
place to tap KlTB' s water transmission line was determined to be 600 feet below fire 
hydrant #2543 . 
There are two types of water demand (daily demand and fire flow) to consider 
when determining the appropriate size for the facility. When determining needed fire 
flow for the Cherokee Research Facility two situations were analyzed; with sprinklers 
and without sprinklers. Per ISO Guide for Determination of Needed Fire Flow, the 
needed fire flow for each building without sprinklers is 2500 gallons per minute and with 
sprinklers the fire flow is 1550 gallons per minute. The facility should have sprinklers 
installed not only for the reduction of needed fire flow but also for insurance advantages, 
like reduction in price. The daily water demand for the facility was calculated using a 
TDEC approved equation adopted by KUB. The equation states that the daily water 
demand for the facility is equal to .1 gallons per day per square foot of floor space. There 
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are five buildings on our site and each building has 50,000 sq. ft. of floor space. 
Therefore, for the entire facility the water demand is 25,000 gallons per day. 
The recommendation for the water line type is polyvinyl chloride. PVC is readily 
available and performs well under these circumstances. The water line will tap KlTB' s 
transmission line approximately 600 feet below fire hydrant #2543. The first proposed 
line will be approximately 600 feet long to reach the first building. An additional 200 feet 
of pipe is to be laid between buildings. A total of 1400 feet of new pipe should be 
installed to accommodate all five facilities. 
Because of the substantial amount of new pipe, there is considerable pressure loss 
through the system. During a fire situation all facilities should have a minimum pressure 
of 20 psi. Every floor of every building was checked to ensure adequate pressure existed. 
The worst case for our situation is the top floor of the last building. An eight in. pipe will 
provide sufficient capacity to accommodate the required demand of the facility. 
KUB requires a complete set of calculations and computer sinlulations to be 
submitted for approval of capacity. KUB applies a tapping fee upon receipt of approval 
of capacity. Once payment is made the proposed line can be connect to the transmission 
line. 
Sanitary Sewer Facilities 
The University of Tennessee Cherokee Farm has a small private line (4" or 6") 
that drains wastewater to the University Of Tennessee Medical Center. According to 
Terry Ledford at UT Physical Plant, lTT Medical Center owns a private pump station. UT 
Medical Center pumps its wastewater into KUB's sanitary sewer line and KUB transports 
the wastewater across the river to Kuwahee Wastewater Treatment Plant. When the five 
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buildings of Cherokee Campus are complete the estimated wastewater flow will be 
25,000 gallons per day. For KUB to monitor new wastewater service, all developing 
projects must apply to the Capacity Assurance Program. An application must be 
submitted along with a specified payment to KUB. The new project is then simulated by 
computer design. If a project is acceptable a letter of acceptance is sent from KUB. KUB 
has ensured adequate sewer capacity for Cherokee Campus. 
The Cherokee Campus will continue to use the pump station that UT currently 
uses to transport waste away from the farm currently on the site. Building a force main 
for so small a flow is impractical, running over $1,000,000 for the pump station and the 
installation of the line. 
There were two options for installing a force main on the site. The first was to 
bore under the river and tap into KUB's Neyland Drive trunk sewer. This option required 
approximately 1000 feet of 8" gravity sewer and approximately 2000 feet of 4" force 
main. The cost for the line was estimated at $300,000. The second option was to keep 
the sewage on the south side of the river using an open cut trench for installation. This 
option included approximately 6600 feet of 4" force main. The installation of this line 
was estimated to be $250,000. A pump station would have to be built for either option. 
The costs were not computed accurately for the potential pump station, but it would 
likely be in the neighborhood of $700,000. 
These costs estimates are rough, but they are still far too high when an adequate 
system is already in place. This is why the null option was chosen for the transmission of 
wastewater away from the site. 
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Drainage Infrastructure 
On this site reinforced concrete sewers were chosen to transport storm water to 
the detention basins. The sewers themselves were designed for a 25 year storm. The 
minimum size used on the site was 18", with a maximum size of36". The slopes were 
kept between .5 and 5%, except in situations where the topography was extremely steep, 
and there the slopes were capped at 7%. 
A curb and gutter approach was chosen over drainage ditches because storm 
sewers were already going to be required to capture the runoff from the parking structures 
in places. Ditches were still used where the topography allowed, but over 98% of the 
runoff from impervious surfaces is captured in the storm sewers. TDOT standard D-CB-
12SB catch basins were used at all points on the site . 
EISIPermitting 
An Environmental Impact Statement (EIS) was prepared for the proposed 
research facility. The results of the EIS showed no major environmental or social 
impacts following new construction. The facility will not be a major source of water or 
air pollution. The site does not contain any threatened or endangered species. 
Subsurface investigations did not reveal any karst formations that would limit new 
construction. The proposed facility will not encroach upon any archeological sites in the 
area. 
Two permits, the NPDES General Permit for Industrial Storm Water and the 
NPDES General Permit for Construction Storm Water, are required for the planned 
development of the LTT Cherokee Campus. The Construction Permit requires a Storm 
Water Prevention Pollution Plan (SWPPP) to be submitted along with the permit and a 
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7.5 minute USGS map before 30 days of construction. Within the SWPPP, which is 
attached in the appendix, the existing site information, project description, special 
requirements, spills contingencies, nlnoff calculations, construction sequence, soil 
erosion control practices, and a stabilization plan with proposed used of best management 
practices are included. The Notice of Intent for the construction permit must be granted 
before construction on the site may begin. The goal of this SWPPP is to have the 
construction activity carried out in a manner to prevent any discharge that would cause a 
condition in which visible solids, bottom deposits, or turbidity impairs the usefulness of 
the waters on the property or downstream of the property for fish and aquatic life, 
livestock watering and wildlife, recreation, navigation or industrial or domestic water 
supply. 
Storm water Detention Requirements 
Storm water detention is a somewhat recent necessity for new developments. This 
need is evident by the rampant flash flooding experienced in urban areas developed 
before full effects of altering an area's hydrological conditions had been realized. 
Changing a site's physical characteristics such as slope, hydrologic soil type, paving over 
pervious areas, and vegetative changes can all result in a drainage problems for areas 
downstream in the watershed. These facts have caused the federal, state, and local 
governments to enforce storm water laws to ensure proper foresight in site development. 
The City of Knoxville has set requirements for storm water quantity and quality 
that are stringent enough to meet federal and state requirements. These requirements are 
illustrated in the Best Management Practices Manual produced by the City of Knoxville, 
and this manual can be found at http://www.ci.knoxville.tn.us/engineeringlbmp_manual/. 
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The City mandates that stonn water from the 1,2,5, 10, and 100 year stonns with a 
National Resource Conservation Service (NRCS) Type II 24-hour rainfall distribution 
have a peak discharge that is not greater after development has occurred. The values for 
the Knoxville area of these and other design stonns are given as Table 1 
Frequency Rainfall (in.) 
1 Year 2.5 
2 Year 3.3 
5 Year 4.1 
10 Year 4.8 
25 Year 5.5 
50 Year 6.1 
100 Year 6.5 
500 Year 7.6 
Table 1 
In addition to stonn water quantity, stonn water quality has also become 
regulated. Knoxville requires 75% of total suspended solids during a 24 hour drawdown 
time be removed. This is accomplished by employing a "first flush" design. First flush 
treats the first runoff to enter a detention basin by using various methods including a 
gravel bed or box, sand filtration, or a subsurface drainage system. The City of 
Knoxville's requires either the first 0.5 inches of runoff or the first 4500 cubic feet of 
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runoff, whichever is greater, be treated and released within the 24 to 72 hour timeframe 
following a rain event. 
Other design considerations for dry detention basins recommended by the City 
include a trash rack for litter collection with a maximum of opening of 2 inches, shade 
trees, a length to width ratio of at least 2: 1 with 3: 1 preferred, 15% design volume 
increase as a factor of safety, accessibility, large openings gated over, gentle side slopes 
with being 3: 1 the preferred ratio. Layout concerns include a minimum embankment 
width of 5 feet at the crest, accounting for settlement in the embankment, at least 2 feet of 
freeboard for the outlet structure and 1 foot of freeboard for the 100 year water surface 
elevation, and a back slope drain is preferred. Outlets must be constructed of durable 
materials with concrete being the material of choice. Sediment fore bays are required if 
etnbankments are to be used in erosion control during construction, and they need to have 
5% to 10% of the total volume separate from the main detention. Outlets should be less 
than 4 feet deep. Any embankment that holds more than 30 acre-feet volume of water or 
is higher than 6 feet is subject to additional requirements under the Tennessee Safe Dams 
Act. Finally, low flow channels, antiseep collars, and antivortex devices are encouraged 
but not required. 
The first step in the detention design process is site investigation. Characteristics 
of interest include area, topographic attributes, soil types and percentages, and existing 
structures and vegetation. Information for all these attributes can be found at a few GIS 
type web sites including Knoxville's KGIS (http://www.kgis.org) and NRCS's Web Soil 
Survey (http://websoilsurvey.nrcs.usda.gov/app/). A detailed map showing soil types and 
areas of disturbance is included as Attachment 1. With these considerations in mind, a 
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determination of the type of detention must be made. The Cherokee Farm site would best 
be suited for a dry detention basin as shown by the Decision Matrix in Table 2. 
Weight 5 4 3 2 1 
Factor 
Activity Function Site Sustainability Cost Aesthetic Total 
Suitability 
No Detention 1 2 1 3 3 21 
Dry 2 3 3 2 2 37 
Detention 
Wet 3 1 1 1 2 26 
Detention or 
combination 
WetlDry 
Table 2 - Detention Decision Matrix 
The next step is to calculate predevelopment and post development flows. When 
comparing the existing topography to the proposed grading plan, the development area 
comprises just less than 45 acres. This area is best split into two watersheds labeled Al 
and A2. Time of concentrations for the areas need to be determined for these calculations, 
and Attachments 2 and 3 show the predevelopment and post development time of 
concentration delineations. 
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A variety of methods exist for runoff calculations, and the method preferred by 
the City of Knoxville is the Soil Conservation Service (SCS) method. The time of 
concentration is computed using the SCS Lag Method. These calculations have been 
performed in a software program entitled Haestad Method's PondPack©. This is the 
program used by the City of Knoxville for checking detention plans and as built 
performances. PondPack has been used for all calculations involved in the detention 
design for the Cherokee Farm Site. The following tables show the watersheds soil 
characteristics pertinent for runoff calculations. 
Land Use CN Acres 
Pasture 69 20.22 
Impervious Areas 98 4.18 
Gravel Area 85 0.5 
Table 3 - Al Predeveloped Land Use 
Land Use CN Acres 
Pasture 69 19.55 
Impervious Areas 98 1.2 
Gravel Area 85 0.777 
Table 4 A2 Predeveloped Land Use 
--
Land Use CN Acres 
Newly Graded Pervious 85 16.93 
- Area 
-
Impervious Areas 98 7.97 
Table 5 - Al Postdeveloped Land Use 
-
-
Land Use CN Acres 
Newly Graded Pervious 85 15.77 
-
Area 
-
Impervious Areas 98 5.77 
Table 6 - A2 Postdeveloped Land Use 
-
- Total Hydraulic Composite CN Average Slope Time Of 
Length (ft) (ft/ft) Concentration 
-
(hours) 
- 1446 74.19 .1035 .2642 
-
Table 7 - Al Predeveloped Time of Concentration 
- Total Hydraulic Composite CN Average Slope Time Of 
-
Length (ft) (ft/ft) Concentration 
(hours) 
- 1158 71.222 .1035 .2390 
-
Table 8 - A2 Predeveloped Time of Concentration 
-
-
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Total Hydraulic Composite CN Average Slope Time Of 
Length (ft) (ft/ft) Concentration 
(hours) 
1586 89.841 .04005 .2703 
Table 9 - Al Postdeveloped Time of Concentration 
Total Hydraulic Composite CN Average Slope Time Of 
Length (ft) Concentration 
1354 89.225 .0647 .1921 
Table 10 - A2 Postdeveloped Time of Concentration 
These calculations yield the estimated volumes for two separate detention ponds, 
Al and A2, as shown in Tables 11 and 12. 
Estimated Storage for 100 Estimated First Flush 
Year Event Volume 
2.6 acre-ft 1.038 acre-ft 
Table 11 Al Volume Estimates 
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Estimated Storage for 100 Estimated First Flush 
Year Event Volume 
2.5 acre-ft 0.895 acre-ft 
Table 12 A2 Volume Estimates 
Upon inspection of the peak values, estimated storage, site layout, grading plan, 
two areas were chosen for detention basins. These have been named Pond A 1 and Pond 
A2, and details can be found in the submitted drawings. Pond Al has a footprint of 0.8 
acre, 6 foot embankment, and a concrete riser as detailed in the drawings. Pond A2 is 
similar in size with a footprint of .76 acre, a depth of 6 foot, and a concrete riser also 
detailed in the drawings. 
The following figures show the outflow versus elevation curves for both ponds. 
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The first flush volume was determined to be greater than 4500 cubic feet, and 
therefore the first 0.5 inches is required to be detained. Using equations as detailed in the 
Knoxville BMP Manual, the first flush calculations are shown as Table 13. 
Volume (acre-ft) Height (ft) Orifice Size (in) Estimated 
Release Time 
(hour) 
Al 1.038 2.0 3.00 36.35 
A2 0.895 1.8 2.75 39.31 
Table 13 First Flush Results 
The final requirement for the City of Knoxville are predevelopment, 
postdevelopment, and routed hydro graphs showing that there is no increase in the peak 
discharge after development. The following figures illustrate that this is indeed the case, 
and the figures are grouped by storm event in their own respective watersheds, starting 
with AI. 
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In summation, this development project is feasible. The main goals of the project 
were to keep with the campus master plan, extend the greenway south, and alleviate 
overcrowding on the main campus. This development will enable the University to keep 
these goals and attain these goals. This development will allow the University to reach 
the goals of its mission to the state of Tennessee. It will also allow for more space on the 
main campus, since class sizes have raised in the past few years. This tract of property is 
an untapped resource that the University should utilize in the near future . 
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Site Exploration 
Alternative 1 
Geotechnical Appendix 
Figure Al Borehole Location Map 
Description: Use hollow stem auger to drill exploratory 
borings. At various depths, take split spoon and shelby 
tube samples . 
Feasibility 4 UT has a drill rig, needs to be easily accessible 
Economic 5 Cost of a lunch for the operators 
Information 5 Get stiffness counts, disturbed and undisturbed samples 
Alternative 2 
Description: Use cone penetration to examine 
subsurface. Records continuously up to desired depth. 
Feasibility 2 Hard to operate at consistent speed with UT drill rig 
Economic 3 Requires trained operators 
Information 3 Do not get samples just read out from computer 
Table Al 
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-
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-
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Lab 
Testing 
Alternative 
1 
Description: Unconfined compression test I 
Feasibility I 5 I Easy setup and measurement I 
Information I 3 I Provides information that needs to be interpretat 
Alternative 
2 
Description: Tri-axial compression test 
Feasibilit 
Informatio 
Alternative 
3 
Description: Consolidation test 
round 
I 
Feasibility I 3 I Test takes time to conduct I 
Information I .;) I Information is limited and hard to relate I 
Foundation Design 
Alternative 1 
Description: Driven Piles 
Feasibility 
Support Capabilites 
Economics 
Alternative 2 
Description: Drilled Shafts 
Feasibility 
Support Capabilites 
Economics 
Alternative 3 
Description: Large Mat 
Foundation 
Feasibility 
Support Capabilites 
Economics 
Table A2 
4 Easy to install 
4 Did not find bedrock but stiff clay soil 
5 Depends on length of pile and how many 
3 Have to drill large shafts 
4 Did not find bedrock but stiff clay soil 
4 Depends on number of shafts 
3 Have to pour foundation 
3 Might experience settlement 
4 Depends on amount of concrete 
Table A3 
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Figure A2 TN GIS Geological Map 
Figure A3 Borehole 1 Engineered Soil Profile 
Figure A4 Borehole 2 Engineered Soil Profile 
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Grain Size Distribution BH #2 
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-Bore Pa(total) No. of
-
-
-
-
Hole Location kips Piles 
1 Center 961 5 
Perimeter 577 3 
Corner 577 3 
2 Center 943 7 
Perimeter 539 4 
Corner 404 3 
Table A4 Allowable Bearing Pressure and Nurrlber ofPiles 
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10 
100 I 
Number of Blows 
Atterberg Limits - Bore Hole 2 
Bore 
Hole 
Liquid 
Limit 
Plastic 
Limit 
Plastic 
Index 
Soil 
Type 
1 69 41.8 27.2 MH 
2 49 36.7 12.3 ML 
Soil Classification Bore Holes 1 and 2 
Bore 
Hole Nc Su glt 
1 8 1418 I 11344 
2 6.5 670 I 4355 
3 8 1088 I 8704 
Results ofNet Unit Toe Bearing resistance 
Bore 
Hole 
1 
Depth 
(tt) 
10-12 ft 
Su 
1382 
A 
0.559 
ts 
772.5 
1 
2 
2 
3 
20 - 22 
20 - 22 
30 - 32 
30 - 32 
1418 
870 
670 
1088 0.706 
9.1 
768.1 
Results of Side Friction Alpha Method 
.. 

.. 

-

-

-

-

-

Bore 
Hole 
Depth 
ft Su AI ha fs 
1 10-12 ft 1382 0.559 772.5 
1 20 - 22 1418 767.1 
2 20 - 22 709.1 
2 30 - 32 
10 
915 
706 
613.1 
768.13 30 - 32 
.. 

Pile Diameter ft 

Layer HeightDepth (ft)(ft) 
4 
- 14 - 20 6 
20 - 25.5 5.5 
25.5 - 35 9.5 
- 35-100 65 
192233
-
Side Friction ofBore Holes 
2 
767.1 
Ibs 
59.69026 
408.407 
fs*As 't * AtAt 
142552.9 
29124 
26510 
45791 
313305 
19416 13 
-
Bore Hole 1 Pipe Bearing Pressure 
Pile Diameter (ft) 2 
-

-

-

-

-

-

-

-

-

-

Layer 
Depth 
(ft) 
Height 
(ft) fs As f:As At q't q'. * At 
4 709.1 25.13 17822 13 4355 54726.54 
16- 20 4 709.1 25.13 17822HO-29 9 709.1 56.55 40099 
9-35 6 613.1 37.70 23113 
35-100 65 : 613.1 408.41 250394 
Pa (DerDile) 134659 Ibs 
Bore Hole 2 Pipe Bearing Pressure 
a = 1 - 0.5«Su-500 lb/ft2)/l 000 lb/ft2) 

Equation . Alpha Factor 

fs = a * Su 

Equation . Side Friction for Piles 

Pa = (q't* At + L Fs* As )/F 

Equation. Allowable Bearing Pressure 
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Structures Appendix 
Tables and Figures 
Table 1: Comparison ofAlternatives 
Figure 3: Colun1n Interaction Diagram 
Calculations 
Joist/girder Selection Tables 
Slab 
Beams 
Columns 
Shear Wall 
-
-
-
-
-
-
-
-
-
-
-

.. 
Table 1: Comparison of Alternative designs 
Weight 

Factor 

-

-

-

-

-

-

Price 3 2 3 1 
Function 3 3 3 1 
Schedule 3 1 2 3 
Layout 2 2 3 3 
Aesthetics 1 2 2 2 
Beam Spans 2 1 1 3 
Contractors 2 3 2 1 
Totals 32 38 31 
Alternative* 
1 2 3 
- *Altenlative 1: Concrete V-shaped structure 
-
Alternative 2: Concrete rectangle 
Alternative 3: Steel rectangle 
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General Information 
This Storm Water Pollution Prevention Plan (SWPPP) follows the guidelines of the 
Tennessee General NPDES Permit (TNRIOOOOO) for Storm Water Discharges 
Associated with Construction Activity (TNCGP). The Environmental Division of 
the University of Tennessee Civil Engineering Senior Design Group has complied 
Best Management Practices to address storm water pollution on the proposed 
development site on the Cherokee Campus. This document describes the 
implementation of practices used to reduce pollutants in storm water related 
discharges from the construction of a new research facility. 
As instructed by Part III.F of the TNCGP, this plan and all attachments are hereby 
submitted to the local Environmental Assistance Center (EAC), along with the 
complete, correctly signed Notice of Intent (NOI). Construction will not be initiated 
prior to receipt of a Notice of Coverage (NO C) from the Tennessee Department of 
Environment and Conservation. 
Owner: University of Tennessee, Knoxville 
800 Andy Holt Tower 

Knoxville, TN 37996 

I certify under penalty oflaw that this document and all attachments were prepared under my direction or supervision 
in accordance with a system designed to assure that qualified personnel properly gathered and evaluated the 
information submitted. Based on my inquiry of the person or persons who mange the system, or those persons 
directly responsible for gathering the information, the information submitted is, to the best of my knowledge and 
belief, true, accurate, and complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 
Representative of Owner and Title 
Randall Gentry, Executive Director 
Signature Date 
Primary Contractor: Move Dirt Excavating, Inc. 
300 Somewhere St. 
Knoxville, TN 37916 
(865) 655-4688 
Contact person: John Doe - Owner 
Email: johndoe@aol.com 
-
-
I certify under penalty of law that I have reviewed this document and any attachments. Based on my inquiry of the 
construction site owner identified above, and/or my inquiry of the person directly responsible for assembling this 
Storm Water Pollution Prevention Plan, I believe the information submitted is accurate. I am aware that this Plan, if 
approved, makes the above- described construction activity subject to NPDES permit number TNRI 00000, and that 
certain of my activities on-site are thereby regulated. I am aware that there are significant penalties, including the 
possibility of fine and imprisonment for knowing violations and for failure to comply with these permit requirements. 
-
-

-

-
duration of the project. These itenls will be available for the use of all operators and site 
-
Company name of Primary Contractor 
Move Dirt Excavating, Inc. 
Signature Date 
personnel visiting the site. A notice will be posted near the construction entrance(s) with 
a copy of the NOC with the tracking number assigned by the EAC, the name and 
telephone number of a contact person for the development, and a brief description of the
- project. 
Any new contractor on the project that has any responsibility to install, inspect, or 
- maintain erosion or sediment control measures will sign the contractor's certification on a 
copy of the NOI and will submit it to the local EAC. Environmental and Water 
Resources Division (EWR, Inc.) will submit a Notice of Termination (NOT) after the 
- complete installation and successful establishment of the final stabilization activities on 
the site. 
- It is the intention and goal of the TNCGP and this SWPPP that any discharge from the 
construction site described in this document meet State Water Quality Standards for Fort 
Loudon Lake. The construction activity will be carried out in a manner to prevent any 
- discharge that would cause a condition in which visible solids, bottom deposits, or 
turbidity impairs the usefulness of the waters on the property or downstream of the 
property for fish and aquatic life, livestock watering and wildlife, recreation, navigation 
-
or industrial or domestic water supply. 
This plan may be amended. When the plans are revised, the contractor will implement the 
-
changes within 48 hours after the need for modification is identified. 
-
-
-
-
-
-
-
-
-

-

Existing Site Conditions 
The property consists of 196 acres located south of the University of Tennessee main 
- campus across the Tennessee River. The property lies off ofAlcoa Highway and just 
south ofBuck Karnes Bridge. The soil found at this site is mostly classified as 
Waynesboro loam. For more infonnation concerning the soil properties of the site, 
- contact the Geotechnical Division of the Civil Engineering Senior Design Group. 
The current curve numbers of the existing site conditions are outlined in the Appendix. 
- There are not current stonn drain systems on the site since the majority of the site is 
undeveloped due to its previous role as a dairy fann. The site, which is located along 
mile 644 ofFort Loudon Lake, will have no construction or disturbance within Tennessee 
- Valley Authority'S flood easement along elevation line 822 ft. 
- Project Description 
-
The Cherokee Campus Research Facility consists of a 5 story building with future 
-
development space for four similar buildings, a parking garage, and a detention 
basin. To prepare for the new facility, grading of the site for installation of road 
and buildings will be completed. Demolition of the current dairy farm facilities (20 
-
buildings total) and removal of light vegetation will be done for the allowance of the 
needed grading and earthwork. Approximately 109 acres will be disturbed to 
complete the grading and earthwork plan. According to the Notice of Intent 
application this will require a permit fee of $3000. Please contact the Construction 
Division of the Civil Engineering Senior Design Group for more information 
-
concerning the grading plan. A grading plan is also attached in the Appendix. 
-
Each of the five buildings will have a footprint of 80 feet by 125 feet. Also, a parking 
-
facility with a footprint area of 38,130 square feet will be constructed as well. New 
roadways will also be constructed for access to the site. All of these will add a 
significant amount of impervious area to the site, which will be abated with a 
-
detention basin. This detention basin will serve as a temporary sediment retention 
basin until the site is fully stabilized. The basin will then be converted to serve as a 
storm water detention pond under the requirements of the City of Knoxville. 
-
Additional fill material from off the site or off-site disposal of excess material is not 
anticipated in the grading plan. If this need is determined later, it is the
- responsibility of the contractor to contact EWR, Inc. to revise this SWPPP. 
-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

303(d) Special Requirements 
- Discharges from the project enter Fort Loudon Lake, which is 303( d) listed as being 
impaired by Polychlorinated biphenyls (PCBs). According to Part III.F. of the TNCGP, 
.. 	 this plan and all attachments is being submitted to the local EAC, along with the 
completed NO!. In addition, project inspections will be performed by qualified personnel 
before anticipated storm events (or series of storm events such as intermittent showers 
over one or more days), within 24 hours after the end of a storm event of 0.5 inches or • 
greater, and at least once per week. Inspections will cover, at a minimum, all disturbed 
areas that have not undergone final stabilization, sediment control structures, outfall 
.. 	 points, and streams. The inspections will be conducted with the purpose of determining 
whether erosion prevention and sediment control measures are effective in preventing 
impacts to receiving waters. If during these inspections it is discovered that repair or 
maintenance is required of any temporary or permanent control measure, the action taken 
- to correct the problem will be documented. 
If the controls are installed and maintained correctly but are found to provide an 
- inadequate level ofprotection, EWR, Inc. will make revisions to this plan and these 
revisions will be implemented by the contractor. The inspector will certify on a weekly 
basis that the inspection described above has been performed and whether or not all of
- the erosion and sediment control measures are installed and in working order. The record 
of certifications on the form will be submitted to the local EAC by the 15th of the month 
following the end of the quarter. Quarters are January- March, April-June, July­
- September, and October-December. The inspector will maintain a rain gage and a daily 
log of readings.
-
Spill and Non-Stormwater Contingencies 
-
All fueling of equipment and vehicles used for the project must be conducted away from 
any wet weather conveyance and/or streams. Any spillage must be removed immediately 
- and contaminated soils placed on heavy plastic and covered or placed into approved 
containers to prevent contact with storm water. All fuel tanks will be kept in a 
containment area. Oils, lubricants, and other vehicle fluids, paints, and solvents will be 
-	 stored in a containment area as well. 
If a release containing a hazardous substance in an amount equal to or in excess of a
- reporting quantity established under either 40 CFR 117 or 40 CFR 302 occurs during a 
24-hr period, the contractor will immediately notify Jason Brady at (865) 521-6777, the 
.. 	 National Response Center (NRC) (800-424-8802) and the Tennessee Emergency 
Managenlent Agency (TEMA) (emergencies: 800-262-3300; non-emergencies: 800-262­
3400); as well as the local TDEC Environmental Assistance Center. 
-
-
-.. 
 Construction traffic, concrete trucks and other vehicles are required to wash out at an area 

away from all storm drains, wet weather conveyances, and streams. Each contractor is 
responsible for providing litter control for trash generated by any crew working on the 
project The contractor must contain and dispose ofpaint cans, oil cans, used oil, filters, 
epoxy's, and related itenls by taking them to any approved Hazardous Waste Disposal 
Center. 
-
Runoff Calculations 
- PondPack®, an urban hydrology and detention pond modeling software, was used to 
estimate pre- and post-development runoff. The calculations indicate that there will 
.. 	 be an increase in runoff coefficient and in a peak discharge as a result of the project. 
Therefore, the sediment basin will be converted to a storm water basin for post­
construction. Worksheets for the runoff calculations are attached in the Appendix.
-
Construction Sequence 
-
1. 	 The Erosion and Control Plan incorporates a buffer zone consisting of silt 
fences and check dams to protect Fort Loudon Lake from pollution. Safety 
- fencing around the site will also be installed to indicate construction limits. 
2. 	 Temporary sediment barriers will be installed down slope of the disturbance 
since the site slopes toward Fort Loudon Lake. Erosion prevention and 
- sediment control best managements practices (BMP) identified in the 
SWPPP will be installed per the Tennessee Erosion and Control Handbook 
and the Knoxville BMP manual. 
- 3. 	 Land disturbing activity at the project site will begin after identifying the 
construction entrance and exit and the equipment/ material staging storage 
.. areas. Run-on will be safely diverted away when possible . 
4. 	 Excavation work will begin after site demolition activities are complete or 
have moved away from initial excavation areas. 
-
5. 	 Construction of the roadbed, parking, primary utilities, sidewalks, and storm 
drains will be initiated. The catch basin for storm water will be sealed off 
from storm water during excavation activities. 
-	
6. Storm drain inlet protection will be installed when the proposed permanent 
system is in place and functioning. 
7. 	 Sediment will be removed from the sediment traps, silt fences and other 
sediment controls before design capacity of the structure has been reduced 
- by 500/0. 
8. 	 Maintain a clean construction site by picking up litter, debris, and 
construction chemicals exposed to storm water and before anticipated storm 
-
events. 
-
9. Stabilization will be accomplished as soon as practicable after attainment of 
final grade and no later than seven days after attaining final grade . 
.. 

.. 

Stabilization Plan 
- The Best Management Practices discussed in this SWPPP were selected based upon their 
effectiveness when installed and nlaintained properly. The BMP's for the Cherokee 
Campus development will consist of the following: check dams (stone), construction 
- exit(s), diversion(s), geotextile matting, sediment basin(s), sediment trap(s), silt fence, 
slope drain(s), and storm drain inlet protection. The contractor as necessary shall employ 
the installation of additional erosion control measures based on actual project conditions, 
- erosion control documents, and the approved SWPPP. Refer to TDEC's Erosion and 
Sediment Control Handbook, Latest Edition for Vegetative, Structural, and Stream 
Alteration Best Management Practices. 
-
1. Minimum erosion and sediment control(s), general criteria and requirements: 
-
a) 	 The construction-phase erosion and sediment controls are designed to retain 
sediment on site. The operators shall place stone check dams in wet weather 
conveyances that drain more than 1 acre. The maximum spacing between dams 
-
shall be such that the toe of the upstream dam is at the same elevation as the top 
of the downstream dam. 
-
-
b) All control measures shall be properly selected, installed, and maintained in 
accordance with the manufacturer's specifications and good engineering 
practices. Ifperiodic inspection(s) or other information indicates a control has 
been used inappropriately, or incorrectly, the contractor must replace or modify 
-

the control for specific site situations. 

c) 	 If sediment escapes the construction site and/or easement, off-site accumulations 
of sediment that have not reached a stream must be removed at a frequency 
- sufficient to minimize offsite impacts. The contractor shall not initiate 
remediation/restoration of a stream without first consulting the TDEC Division of 
Water Pollution Control. Note that this SWPPP DOES NOT authorize access to 
- private property. It is the Contractor's responsibility to obtain the necessary 
permissions/approvals to access private property. 
- d) Sediment will be removed from inlet sediment traps, silt fences, sedimentation 
ponds, and other sediment controls as necessary, and must be removed when 
design capacity has been reduced by 50%. 
e) 	 Litter, construction debris, and construction chemicals exposed to storm water 
shall be picked up prior to anticipated storm events (e.g., forecasted by local
- weather reports), or otherwise prevented from becoming a pollutant source for 
storm water discharges (e.g., screening outfalls, daily pick-up, etc.). After use, 
silt fences should be removed after site has achieved stabilization or otherwise 
prevented from becoming a pollutant source for storm water discharges. 
-

-

-

-
 f) Offsite material storage areas (also including overburden and stockpiles of dirt, 
etc.) used solely by the contractor are considered a part of the project and shall be 
.. 

maintained according to TDEC regulations & guidelines . 

g) Pre-construction vegetative ground cover shall not be destroyed, removed or 
disturbed more than 20 calendar days prior to grading or earth moving activities
- unless the area is seeded and/or mulched or other temporary cover is installed. 
h) 	 Clearing and grubbing must be held to the minimum necessary for grading and 
equipment operation. 
-
i) Construction must be sequenced to minimize the exposure time of graded or 
denuded areas. 
-
j) Construction must be phased for projects in which over 50 acres of soil will be 
disturbed. Areas of the completed phase must be stabilized within 21 calendar 
days after another phase has been initiated. 
- k) 	 Erosion and sediment control measures n1ust be in place and functional before 
earth moving operations begin, and must be constructed and maintained 
throughout the construction period. Temporary measures (overnight or weekend)
- may be removed at the beginning of the workday, but must be replaced prior to 
storm events at the end of the workday. 
1) 	 The following records must be maintained by the contractor and be available for 
the TDEC regulator to review: 
-
• 	 Dates when major grading and land disturbance activities occurred; 
-
• Dates when construction activities temporarily or permanently cease on a 
portion or all of the site; 
• 	 Dates when temporary and/or permanent stabilization measures are initiated. 
m) 	Stabilization measures must be initiated as soon as practicable in portions of the 
-
-
site where construction activities have temporarily or permanently ceased, but in 
no case more than seven days after the construction activity in that portion of the 
site has temporarily or permanently ceased. Except in the following conditions: 
• 	 Where the initiation of stabilization measures by the seventh day is precluded 
- by snow cover or frozen ground conditions, stabilization measures shall be 
initiated as soon as practicable. 
• Where construction activity on a portion of the site is temporarily ceased, and 
- earth-disturbing activities will be resumed in 15 days, temporary stabilization 
measures do not have to be initiated on that portion of the site. 
• 	 Ten1porary or permanent soil stabilization must be accomplished within 15
- days after final grading or other earthwork. Permanent stabilization with 
-

-

-
perennial vegetation (using native herbaceous and woody plants where 
practicable) or other permanently stable, non-eroding surface will replace any 
temporary measures as soon as practicable. 
-
.. 
n) Structural controls shall not be placed in sinkholes, streams, or wetlands 
except as authorized by a Section 404 permit and TDEC Aquatic Resource 
Alteration Permit. 
.. 
0) The contractor must use velocity dissipation devices at discharge locations and 
along the length of any outfall channel to provide a non-erosive flow velocity . 
This will ensure the natural, physical, and biological characteristics and functions 
of the soil are maintained and protected (e.g., no significant changes in the 
hydrological reginle of the receiving water). 
-
2. Other items requiring control: 
-
a) No solid materials, including building materials, shall be discharged to waters of 
the United States, except as authorized by a Section 404 permit and/or Tennessee 
Aquatic Resource Alteration Permit. 
-
-
b) 
c) 
Off-site vehicle tracking of sediments and the generation ofdust shall be 
minimized on all projects. Sites exits must prevent the tracking of sediment, mud, 
or soil onto adj acent roadways. 
Disturbed areas and areas used for storage ofmaterials exposed to precipitation 
shall be inspected for evidence of, or the potential for, pollutants entering the 
drainage system. Erosion and sediment control measures identified in the plan 
shall be observed to ensure they are operating correctly. 
-
-
d) Maintenance needs identified by inspections or other means shall be 
accomplished before the next storm event ifpossible, but in no case more than 
seven days after the need is identified. If maintenance prior to the next 
anticipated storm event is inlpracticable, maintenance must be scheduled and 
accomplished as soon as practicable. 
-
-
-
-
... 
--
-
-
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 Executive Summary 
.. This environmental impact statement concerns the conversion of the current UT 
-
dairy farm into a series of research facilities. The property is located off Alcoa Highway, 
south of the UT main campus and adjacent to the UT Medical Center. The area is 
-
currently used for agricultural research and would be relocated south to accommodate 
-
new construction. 
The area is developed with some existing infrastructure. Water demand will need 
... to be expanded, while wastewater flow will be channeled into the UT Medical Center 
-
system. 
The new construction would have minimal impact on the wildlife, air quality, 
.. water quality, and vegetation of the area. The greatest impacts would be on hydrology 
-
and erosion. Design Alternative III, which is use ofmultiple basins, is the preferred 
alternative 
-
-
-
-
-
-
- 1 
-

-

-History 
The UT Dairy Research and Education Center was established in 1929. Areas of 
.. 
research include dairy rations, breeding, genetics, water quality and dairy waste. The 
center maintains a milk producing herd of Jersey cows for research purposes. The center 
-
is noted for its research into the effects ofnutrition upon production. UT regularly hosts 
- field days here for dairy operators to share in new research and exchange management 
practices.
-
Existing Conditions 
- The area to be developed is approximately 109 acres. Because of the primary 
function as a grazing area, the vegetation is mostly poorly manicured grass with a few 
-
small trees. Much of the topography slopes downward towards the Tennessee River, 
• 
while some slopes to Alcoa Highway. 
Hydrology
-
The proposed development lies within the Tennessee River watershed. It is
-
adjacent to the Goose watershed, but it will not be affected by any construction runoff. 
Most runoff flows towards the Tennessee River, while the remainder flows towards the 
-
nearby Alcoa Highway. The current UT Dairy Farm has no contaminants, such as TCE, 
that nlay enter the watershed during development. 
-
-
-
2
-
-
-

-

Geology 
., 
The site contains no major geologic features that will impede construction, or that 
-
will be adversely affected by development. The soil type is mostly Waynesboro Loam 
.. 
with some Sandy Loam and Whitwell Loam closer to the waterline. Subsurface 
investigations did not reveal the presence of any karst formations or voids within fifteen 
-
feet of the surface that would delay development. 
-
Wildlife 
Federal law, under the provisions of Section 7 of the Endangered Species Act of 
-
1973, requires that any construction that adversely affects the habitat of a federally 
-
endangered species be review by the USFWS. The Tennessee Wildlife and resource 
commission designates which species are threatened by diminishing habitat. The area to 
-
be developed currently can not support large mammals or migratory birds. Species of 
-
concern are fish and bats. Fish species will not be threatened because any hazardous 
materials will not enter the watershed. The area also has no karst formations (caves) so 
-
bats are not a concern. 
-
Social Impacts 
The area of the proposed research facility is owned by the University and will not 
-
adversely affect any near by residences or businesses. The largest near by population is 
-
the UT Medical Facility. Expanded utilities for the research facility will not be a burden 
on hospital resources. Also, transportation infrastructure n1odifications will not create 
- congestion between the hospital and the facility. 
-
3 
.. 
--
Air Quality 
-
The new research facility will have minimal impact on air quality. The main air 
pollutant of concern in the East Tennessee region is ozone (US EPA 2002). The facility 
-
will not produce any of the airborne contaminants that cause lower atmospheric ozone. 
-
Increased vehicle traffic will produce emissions that contribute to ozone. Furthermore, it 
will not produce any particulates or contaminants. 
-
Water Quality 
-
Water quality is ofparticular concern because of the proximity to the Tennessee 
River. There are currently no hazardous materials on the site requiring special treatment 
-
during demolition and grading of the area. The new facility will collect all hazardous 
-
materials used in research and therefore they will not enter the wastewater system. 
Another major concern is oil and other vehicular fluids entering the watershed. 
-
The proposed parking garage and other parking areas will collect all rainwater runoff. 
-
Oils from this runoffwill be collected in the detention basins, eliminating the need for 
water/oil separators in the parking area drainage. 
Vegetation 
-
There is a limited amount ofvegetation on the site. There is no large or dense 
vegetation that will require removal prior to construction. Much of the area is cattle 
-
grazing area with poorly manicured grass. There are a few trees that line the current UT 
-
Medical Center exit ramp, but these are not impedance to new development. 
4 
-
• 
--
Archaeology 
-
Archeological sites within proximity to the proposed construction lie within the 
floodplain. Therefore, any future development will not hinder ongoing excavation. 
-
Design Alternatives 
- Alternative 1- No Build 
The first alternative to runoff collection is not to construct any control measures. 
-
This is a poor design consideration for several reasons. This would allow parking lot 
- contaminants to enter the watershed and would cause public health concerns because of 
the near by water treatnlent plant. This would also cause erosion concenlS. Lastly, 
-
construction without runoff control measures is illegal 
Alternative 2- Wet/Dry Detention Basin 
These detention basins are designed to completely empty between storm events. 
-
-
These basins are more effective on a smaller scale. This type ofbasin would have to be 
expanded or replaced in the event of future university expansion. This kind ofbasin is 
not as effective in removal of oils and would require further environmental controls. 
-
Alternative 3- Multiple Detention Basins 
-
Multiple detention basins in place of a singular large one is the preferred design 
alternative. This design works most effectively with the proposed grading plan and will 
-
-
not impede future construction. Multiple basins can provide the capacity for future 
expansion without a large surface area. These detention basins will utilize a fresh flush 
- design eliminating the need for water/oil separators. 
-
5 
.. 
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Cherokee Farm 
Development Site 
The UNIVERSITY of TENNESSEE 
CIVIL & ENVIRONMENTAL ENGINEERING 
SENIOR DESIGN PROJECT - Spring 2007 
Project Manager - Dr. Randy Gentry. P.E. 
Team Leaders 
Construction and Planning - James Vaughn 
Transportation - Brian Haas 
Geotechnical - Matthevv Redmond 
Structural- Joey Barbeauld 
Environmental- Paul Steele 
Proj ect Introduction 
• Part of UT' s 
Master Plan 
• Additional 
Campus 
• State of the 
art research 
facilities 
Proj ect Site Project Scope 
• Develop UT Dairy Farm Site 
- 50,OOOsq ft research facility with site work for 
four future buildings 
- Alleviate overcrowding on main campus 
- Continue Campus Greenway South 
. Construction and Planning 
James Vaughn, Sam Graham, Chun Yip Chan, 
Landon Smelcer, Kevin Crumley, Joe Haddix, Brack Brown 
•PROJECT: Cherokee Farms Site Development 
·LOCATION: UT Dairy Farm Knoxville, Tennessee 
Project Scope 
• Site Plan 
• Demolition Plan 
• Construction Staging Plan 
• Grading Plan 
• Estimates and Take-offs 
The UNIVERSITY of TENNESSEE 
CIVIL & ENVIRONMENTAL ENGINEERING 
SENIOR DESIGN PROJECT - Spring 2007 
1 
Site Layout 
• Goals 
- Follow Campus Master Plan 
• Maximize green space 
• Eliminate surface parking lots and on-street parking 
• Develop well-defined pedestrian interconnections 
• Promote use ofintemal transit system 
Site Layout 
Alternative 1 
• Pros 
- Very Aesthetic 
- Low Earthwork 
Requirements 
- Low Impact on Future 
Development 
• 	 Cons 
- Inefficient Land Use 
Zoning 
• Currently A-I 
• Needs to be changed to BP-l 
Site Layout 
Alternative 2 
• 	 Pros: 
- Highly Accessible 
- Very Aesthetic 
• 	 Cons: 
- Subsurface Constraints 
- Poor Earthwork 
Requirements 
- Near flood plain 
Site Layout 
Alternative 3 
• Pros: 
- Efficient use of land area 
- Good Accessibility 
• Cons: 
- Poor earthwork 
requirements 
- High impact on future 
developments 
Design Alternative Matrix 
2. SNlBuldMUovout 
B CONSTRLCTIBIUTY 
1. EarthwOfkRlta'*errwn" 
2. SubiurfecaConatrailC. 
3 . 000"~xlv 
4. BuidnoLocolian 
C B:ONOMICS 
1 . BficlintLAnd~. 
2. SUlUi".biav 
3. L ... ~clonFutl... o.v.loorNnt 
1, Sa-Ace... 
2. S" OrientmDn and layout 
W.lght Catagor; Alternlltlve Scor. (1--5 
11-111 Weight Option 1 Option 2 Option 3 
2 
Site Layout 
Demolition Plan 
• 	 Printed off GIS aerial 
view and visited site 
• 	Twenty existing 
buildings 
• 	 Detailed list can be 
found in the appendix 
of the Project report 
and the Drawing 
Packet. 
Demolition Plan 
9 
Staging Plan 
• Establish areas to park during construction 
• Also areas for on-site material storage. 
Staging Plan 
Grading Plan 
• Try to match Cuts and Fills. 
• 822ft elevation boundary 
• Allow for drainage away from buildings 
• 2 detention ponds 
3 
Transportation 
Allen Cheng, Brian Haas, Omari Hand, Joe Hull, Steve Pushkarou, 
Sharion Smith, Joyce Wells, Chris Williams 
.PROJECT: UT Dairy Farm 
.LOCATION: Knoxville, Tennessee 
The UNIVERSITY of TENNESSEE 
CIVIL & ENVIRONMENTAL ENGINEERING 
SENIOR DESIGN PROJECT - Spring 2007 
Overview 
• Site Access 
• Parking 
• Greenway 
Alcoa Highway Interchange 
• Use ofUT Medical Center Interchange 
- Confusing as is 
- High traffic volume at peak hours 
Alcoa Highway Interchange 
• Separate Interchange 
- More land use 
- Less traffic disruption 
- Less confusing 
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Onsite Roads 
One-way 
clockwise loop 
- Minimizes 
traffic control 
devices 
12-ft lanes with 
4-ft shoulders 
Asphalt 
Pavement 
-

-
 Greenway 
• 10-ft width 
-
• Follows perimeter of site 
• Branch with access to facility 
-
-
-
- Project Statement 
-
• Proposed site for development is the University 
of Tennessee Dairy Farm 
• 	 Construct a 50,000 square foot research facility 
with space to add four additional facilities 
-
• Access roads will connect with Highway 129 
and parking areas for faculty and students will 
be on-site 
• 	 Dr. Randall Gentry requested the geotechnical 
team to analyze the soIl conditions and design a 
foundation for the new research facility 
• 	 The proposed site is to be graded according to 
the planning and construction committees 
- grading plan 
-

-

Parking 
• Parking Garage used 
• Modeled after 11 th Street Garage 
• 5 levels, roughly 1,000 parking spaces 
Geotechnical Team 
Matthew Redmon, Elizabeth Carls, Daniel Newton, Julius 

Smith, Michael Hogan, Luke Newman, Matt Al1en 

-PROJECT: UT Dairy Farm 
-LOCATION: Knoxville, Tennessee 
The UNIVERSITY of TENNESSEE 
CIVIL & ENVIRONMENTAL ENGINEERING 
SENIOR DESIGN PROJECT - Spring 2007 
Evaluation Matrix 
• 	 An evaluation matrix was created to determine the 
method of sampling, lab testing, and foundation 
design 
• The team decided to use the Civil Engineering 
Department's drill rig to drill the boreholes with a 
hollow stem auger 
• 	 Because of its simplicity, the unconfined 
compression test was used to determine the 
strength parameters of the soil 
• 	Driven pipe piles were used as the foundation due 
to the soil type and their ability to support large 
loads. 
.. 

5 
Mernative2 
Evaluation Matrix- Evaluation Matrix­

Lab Testing
Site E...... . r ].. xpl9.!.::.tti();t! ··r·······Altematile 1 ! 

DeSCription: Use hollow stem auger to drill exploratory 1 __+-1___-; 

r
­
borings. At various depths , take split spoon and shelby lt -_............._-_..... _.........t11 	 ....................... 
tube samples. I I 
Feasibility UT has a drill rig , needs to be easily accessible 
Economic Cost of a lunch i:>r the operators 
Information Get stiflhess counts , disturbed and undisturbed samples 
I I 
Altematile 2 I I 
Description: Use cone penetration to examine subsurface. I 
Records continuously up to desired depth. 1---+-----; 
1 
Feasibility I I Hard to operate at consistent speed with UT drill rig 
Economic I I Requires trained operators 
Information 1 1 Do not get samples just read out from computer 
I I I I I 
Description: Tn-axial compression test I 
Feasibil~y I I Hard setup and training required I 
Information I I Provides better information about state of soil in the ground I 
Evaluation Matrix­

Foundation Design 

Site Reconnaissance 
• Began research by investigating previous 
geotechnical reports and geological maps 
• Because the area was dedicated to farming with a 
few lightly loaded structures, previous 
geotechnical reports were not found for the site 
• The soil is composed of a combination of 
limestone, dolomite, shale, chert, siltstone, and 
sandstone 
• 	 Most of the land is used for pastures and 
agriculture, therefore the top layer of the soil is 
highly organic 
Geological map from TN GIS 
Drilling 
• 	 To get a better representation of the sub-surface soil 
profile, our group must drill boreholes at various locations 
• 	 After consulting with Dr. Eric Drumm, we decided to drill 
three boreholes at key locations on the site 
• 	 We marked locations on the top, middle, and lower 
portions of the site to be drilled 
• 	 The top area of the site, BRI, was chosen because most of 
the development will take place in this area 
• 	 Because the semi-circle building layout extends to the 
middle portion of the site, we decided to drill Bill 
corresponding to the outer building 
6 
Borehole Locations 
Sampling 
• 	 With the assistance of Larry Roberts, Josh Baines, 
and the Civil Engineering Department's drill rig, 
our team set out to drill the boreholes 
• 	 Each hole was drilled with a hollow stem auger to 
a depth of35 feet and samples were taken at 
various depths 
• 	 We collected two Shelby tube samples from each 
hole along with several split spoon samples to 
obtain N values 
Borehole #1 
• 	 Soil Description- Brown sandy clay at shallow depths, 
changes to reddish-brown silty clay at deeper strata 
• 	 Split spoon samples were taken at 15 feet and 35 feet, 
N values obtained were 8 and 7 
• 	 At 15 feet the soil is considered firm 
• 	 At 35 feet the soil is considered firm 
• 	 3" shelby tube samples taken at 10 feet and 20 feet 
Borehole #2 
• 	 Soil Description- Brown sandy clay at shallow 
depths, changes to reddish-brown silty clay at deeper 
strata, at 10 feet chert and limestone were found 
• 	 Split spoon samples were taken at 15 feet and 35 
feet, N values obtained were 22 and 6 
• 	 At 15 feet the soil is considered very stiff 
• 	 At 35 feet the soil is considered firm 
• 	 3" shelby tube samples taken at 20 feet and 30 feet 
Lab Testing 
• 	 The disturbed soil samples were analyzed to determine unit 
weight and classification 
• 	 The unit weight of the soil ranged from 17.5 kN/m2 to 19 
kN/m2 
• 	 A sieve analysis with wash 200 and an Atterberg limits test 
classified the soil according to uses 
• 	 Borehole 1 is a high plasticity silt, MH 
• 	 Borehole 2 is a low plasticity silt, ML 
• 	 Unconfined compression tests were performed on the 
undisturbed Shelby tubes samples 
• 	 The undrained shear strength is 1400 psffor Borehole I 
and ranges from 670-870 psffor Borehole 2 
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Foundation Design 
• 	 For the upper area of the site, BH I 
Typical center column-group of five piles are required 
Comer column-group of three piles are needed 
Perimeter column-group of three piles are required 
• 	 For the middle area of the site, BH 2 
Typical center column-group of seven piles are required 
Comer column-group of three piles are needed 
Perimeter column-group of four piles are required 
• 	 Each pile has a diameter of two feet and will be driven to a 
depth of 100 feet or bedrock 
• 	 At 100 feet, the pile can be supported by both tip bearing 
and side friction 
• 	 If stable bedrock is reached first, driving can be terminated 
100.01 0.1 
51... Opening (mm) 
Foundation Design 
• 	 In order to handle the large loads and vibrations caused 
by testing equipment, the geotechnical team decided to 
use a deep foundation 
• 	 Driven steel pipe piles, PP24xl.OO, were chosen because 
they can support the large loads and can be driven to 
deep depths 
• 	 The tip bearing capacity was found to be 11,300 psf for 
BH 1 and 4400 psf for BH2 
• 	 The side friction between the pile and the soil was 
determined using the alpha method 
• 	 In the upper area of the site which consisted ofhi~h 
plasticity silt, a friction value of770 psfwas obtamed 
• 	 For the middle portion containing low plasticity silt, a 
friction value of 660 psfwas calculated 
Three Pile Foundation 
.. 

8 
Four Pile Foundation Five Pile Foundation 
Seven Pile Foundation 
rB_,. "" ",.. r"", ..".,. T" ,....., ".,.. -_.., l"J~ 
--+-t "-j---t -j-f- " 
I I ! I I 
I I ! I I 
I I 
I I II : I , 
Recommendations 
• The proposed site is located on an old dairy farm 
resulting in a large amount of organic soil 
• Because organic soil does not have a high soil 
strength, it will have to be removed and replaced 
with engineered fill 
• The organic soil may cause large amounts of 
settlement over time leading to potential structural 
and aesthetic problems 
• The research facility is to be built on a driven pile 
foundation 
• 	 Because of the high friction strength of the soil 
and the presence of karst topography, the 
geotechnical team feels that the piles will provide 
the best support for the large structure. 
Borehole 1 Engineered Profile 	 Borehole 2 Engineered Profile 
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Geosystems Boring Software 
Scope of Work 
- Design a new lab facility 
- Specifications 
• 5 story building 
• 50,000 ft2 floor space 
-	 Prepare all structural drawings 
Design Alternatives 
• 	 Alternative 2 
- Materials: 
• Rein forced Concrete 
beams, slabs, and 
columns 
• Pre-fabricated 
Joists/Girders 
on roof 
- Layout - Rectangle 
125' 
80' 
The Structures Group 
Sherry Ault, Joey Barbeauld, Matt Goranson, 
Brad Simpson, Brett Skyllingstad, Tyler Williams 
-PROJECT: UT Dairy Farm 
-LOCATION: Knoxville, Tennessee 
The UNIVERSITY of TENNESSEE 
CIVIL & ENVIRONMENTAL ENGINEERING 
SENIOR DESIGN PROJECT - Spring 2007 
Design Alternatives 
• 	 Alternative I 120' 
- Materials: 
• Reinforced Concrete 

beams, slabs, 

columns, and roof 

- Layout 100' 
• U Shaped 50' 
40' 40' 
Design Alternatives 
• 	 Alternative 3 
- Materials: 
• Structural Steel 
columns and beams 
• Concrete slabs 
• Pre-fabricated 
Joists/Girders on roof 
- Layout- Rectangle 
125' 
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Design Selection Criteria Design Selection 
Weight Alternative 
Category Description Factor 2 
Price Total cost ofmaterials and construction 
Function Minimize vibrations and maximize lab space 
Schedule Constructability, speed ofconstruction, time constraints 
Layout Interior layout and lab space 
Aesthetics Exterior look of materials 
Totals 32 38 31 
Beam spans Steel vs, Concrete 
Contractors Availability and number ofcompetitors 
Why Concrete? 
"Constructed ofconcrete rather than steel 
to minimize vibrations for lab 
equipment .. , " 
Quoted From: 
Resources: Fall 2000 
htto'llwww ooe nrosy tdy'l608Q/pybs/resoyrcesmaalfaIIOO/fub.cebld hlml 
Screen clipping taken: 2/8/2007, 10:56 PM 
Occupancy 
• ~50 people per floor 
• 250 total occupancy 
• Business Occupancy Group B 
Laboratory Use (nonhazardous) 
Why Concrete? 
"Cast-in-place concrete has natural 
characteristics and mass advantages for vibration 
reduction" 
Quoted From: 
UNMC Durham Research Center 

http'l!www unmc eduldur!Jam/YniaYe him 

Screen dipping taken: 2/8/2007, 10:49 PM 

Why Concrete? 
"Additionally, many biotech tenants want a facility 
with low vibration characteristics, Again, concrete 
works well for this application", " 
Quoted From: 
NAIOP's Development Magazine - Special Section Article 
httn"twww naiap Qrgldeveloomevtmaqlspeclalsections1200SQ2!odext; cfm 
Screen dipping taken: 2/8/2007, 11:00 PM 
Price 3 2 3 I 
Function 3 3 3 1 
Schedule 3 I 2 3 
Layout 2 2 3 3 
Aesthetics J 2 2 2 
Beam spans 2 1 1 3 
Contractors 2 3 2 1 
.. 
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Loads 
Given Loads 
1 Ton point load on bottom ll00r for a tank 
(Location to be determined) 
I Ton evenly distributed load throughout bottom floor for maintenance equipment 
General Loads 
Partitions Dead Load 
Uve Load 
RoofUve Load 
Roof Dead Load 
Snow Load 
Wind Uve Load 
Load information taken from: 
Standard Building Code, 1997 Edition (Used by Knoxville, TN) 
Design Components 
• Slab 
• Concrete beams 
• Concrete girders 
• Roof frame system 
• Columns 
• Shear walls 
Building Section 
i-----"-----+--T·~ . 
Slab 
-

-
 12 
f)"~. y,,~, (~",' ~ 
I ' ; I : 
.. 

-

-
-
-
-
-
-
.. 
-
-
Concrete beam 
CONCRETE INTERMEDIATE BEAM DETAil 
'SCALE: 112"=1' 
-	 Concrete Girder 
-

-

.. 
Roof 
RoofTop Unit 
• 16LJ 14 by Carrier 
• Capacity: 135 tons (125 tons required) 
• Dimensions: 148"x 51" 
• Weight: 12,2001bs. 
• Location: center of roof 
Framing Plan 
H' C«",. t'" T 
-

-

-

Roof 
• Joists 
-14H5 
- Double joists under unit 
• Girders 
-	 20G5N7k 
20G5Nl3k (Under unit) 
-
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Column 
.nSARS-W/IU. TitS. 
111" WACIH(j ~ lYP 
-
-
.. 
Interaction Diagram 
.. 

.. 

-

-

-

Steel Joist 
:~:~'1 ;;~'~fl=tTfr"1IW' 
~~.~;~::~::;::."'''.;:"''''~ ;1,1'~~i~; 
Slll;rI'.IoOI1l"(Wn:t;·Uf(_M\"~ i 
Shear Wall 
-. 
-
-
-
-
Foundation 
.. 
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Environmental and Water Resources 
Paul Steele, Tom Zimmerman, Heather Hill, Susan Deland, 
Larry Dockery and Jon Hagy 
-PROJECT: UT Dairy Farm 
-LOCATION: Knoxville, Tennessee 
The UNIVERSITY of TENNESSEE 
CIVIL & ENVIRONMENTAL ENGINEERING 
SENIOR DESIGN PROJECT - Spring 2007 
Water Design 
• Existing facilities include a 16" transmission line, 
3 hydrants, and small connector lines. 
• Daily water demand -	 25,000 gpd 
Fire flow demand (with sprinklers) 2,500 gpm 
• Minimum fire flow pressure 20 psi 
• 	 Recommendation - 1,400 If of 8" polyvinyl 
chloride pipe added to connect all buildings. 
Objectives 
- Provide water and wastewater to the site 
- Control erosion and sediment runoff 
- Detain stormwater 
- Evaluate environmental impact 
Water Diagram 
-

.. 

-

-

-

-

-

Wastewater Infrastructure 
• 	 Existing buildings deliver wastewater to UT Hospital by a small 
line, flow is then pumped to KUB's line and then siphoned 
across the Tennessee River to be treated. 
• 	 Wastewater demand - 25,000 gpd 
• 	 Capacity Assurance Program with KUB has assured ample 
capacity for our facility 
• 	 Design considerations - minimum velocity for force main is 2 
Jps 
• 	 The amount of flow for the facility will not create enough 
velocity, therefore developing a force main is not feasible 
• 	 Recommendation - Cherokee Research Facility should COlUlect 
to UT Hospital's pump station using the existing facilities. 
Drainage 
-	 The site is divided into two watersheds. 
- We are using a curb and gutter system to 
collect stormwater off of the roads. 
- The sewers were designed for a 25 year 
storm. 
- The sewers are all reinforced concrete pipe, 
most of which is 18". 
-
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Environmental Impact 
• 	 Facility will not produce any significant water or air 
pollution 
• 	 Only pollutants will be vehicular emissions 
• 	 Parking lot runoff will be collected by detention basins 
• 	 Any hazardous material produced by facility will not enter 
watershed or wastewater system 
• 	 Area contains no threatened or endangered species 
• 	 New construction will not disturb existing archeological 
sites 
• 	 Excavation will not require removal oflarge trees or 
vegetation 
Stormwater Detention 
• The site has two detention ponds to detain 
the stonnwater. 

- North pond: 

• 6ft deep, .8 acre foot print 

- South pond 

• 6 ftdeep, .76 acre footprint 
• We are using a first flush design to clean the 
stonnwater as it exits the ponds. 
Erosion and Sediment Control 
• The two detention ponds will be utilized as 
sediment basins during construction. 
• Silt fence is to be installed per plan. 
• Construction entrances and check dams also 
utilized to control sediment. 
Estimates 
• Demolition - $115,000 
• Grading - $1,012,000 
• Foundation - $2,102,000 
• 	Structure - $737,000 
• Roadways - $741,000 
• Environmental - $555,3000 
-
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Estimates 

Total- $5.9 million 

Disclaimer - total does not include finishing for the structure(i.e. HVAC, 
electrical, windows, doors, etc.) 
Questions? 
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